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MKN & Associates, Inc.
PO Box 1604

Arroyo Grande, CA 93421
805 904 6530

FEE SCHEDULE FOR PROFESSIONAL SERVICES

ENGINEERS AND TECHNICAL SUPPORT STAFF
Principal Engineer
Senior Project Engineer
Project Engineer
Water Resources Planner
Assistant Engineer
GIS Specialist
GIS Technician
Senior Design Technician
Administrative Assistant

$175/HR
$165/HR
$145/HR
$135/HR
$125/HR
$125/HR
$105/HR
$92/HR

$55/HR

Routine office expenses such as computer usage, telephone charges, office equipment and
supplies, incidental postage, copying, faxes, etc., are included in the hourly rates.

DIRECT PROJECT EXPENSES
Outside Reproduction
Subcontracted or Subconsultant Services
Travel & Subsistence (other than mileage)
Auto Mileage

Cost + 10%

Cost + 10%

Cost

Current IRS Rate - 5.54/mi.
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P.O. Box 1604

Arroyo Grande CA 93421
805 904 6530 tel
www.mknassociates.us

August 30, 2017

Peter Sevcik, PE

Director of Engineering and Operations
Nipomo Community Services District
(Submitted Electronically)

RE: Proposal for NCSD-WMW(C Interconnection Concept Design Report

Dear Peter,

Michael K. Nunley & Associates, Inc. (MKN) is pleased to submit this proposal to develop a Concept
Design Report for the Nipomo Community Services District — Woodlands Mutual Water Company
Interconnection Project. This proposal includes the scope of work, budget and schedule anticipated
for preparation of a Concept Design Report.

PROJECT UNDERSTANDING

Nipomo Community Services District (District) is currently receiving imported water from the City of
Santa Maria through the Nipomo Supplemental Water Project (NSWP) and Woodlands Mutual
Water Company (WMWC) has expressed interested in purchasing and receiving supplemental water
from the District.

For the purposes of this proposal, it is assumed that the interconnection facility would be located
near the existing interconnect, at the northeast corner of Via Concha Road and Trailview Lane at the
Woodlands. The facility would likely consist of a below grade concrete vault with a flow meter, flow
control valve, chlorine analyzer, isolation valves and special fittings, and above grade electrical and
control panels.

The Concept Design Report will present the following:

e Design criteria

e Hydraulic assessment

e Hydraulic or physical constraints

e Base map and site plan

e Geotechnical considerations

e Electrical considerations

e Preliminary controls narrative

e Cost opinion

e Schedule and recommendations for implementation

SUMMARY OF PROPOSED SERVICES

If selected to perform this work, MKN, will perform the following services:

Proposal for NCSD-WMWC Interconnection Concept Design Report
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e Review existing record drawings and additional available information for WMWC and
District facilities;

e Perform hydraulic modeling to determine design pressures and flows for the interconnect
facility;

e Perform geotechnical investigation;

e Perform a topographic survey of the proposed interconnection site and connection points;

e Perform utility research and provide mapping of the existing utilities at and around the
proposed interconnection site and connection points;

e Prepare preliminary layout; and
e Prepare a Concept Design Report.
It is assumed the District will provide the following:

e Record drawings of District and WMWTC facilities around the proposed project area; and

e Confirmation of location for interconnection.

SCOPE OF WORK

Task Group 100 — Preliminary Engineering
Project Kick-Off and Site Walk

MKN will plan and attend a kickoff meeting with District Staff to review project scope, schedule,
deliverables, known utility conflicts, and easements; discuss the planned location for the
interconnection; and discuss any construction or operational concerns. It is assumed the District will
provide confirmation of the desired location for the interconnection facility within two weeks of
Notice to Proceed. For purposes of providing a scope and budget, this proposal assumes the
interconnection will be near the existing connection location, at Via Concha Road and Trailview
Lane. A site walk will be attended by the project team to identify any specific concerns prior to the
initiation of work. Meeting notes will be prepared and provided to the District to document main
findings and action items.

Information Review

The Project Team will review existing information and record drawings relevant to the planned
interconnection facility. Existing information includes aerial photography, available plans for
underground utilities, and existing record drawings. Plans provided will be used to determine tie-in
details of the interconnection between the District and WMWC.

Task Group 200 — Project Surveys & Investigation

MKN has retained the services of MBS Land Surveys (MBS) to perform a topographic and boundary
survey of the proposed project area. The survey area will include the northeast corner of Via Concha
Road and Trailview Lane. MBS will perform the following tasks:

e Place aerial control for aerial topographic mapping

e Prepare aerial topographic mapping within the within the project study area (approximately
100 feet by 200 feet area at the northeast corner of Via Concha Road and Trailview Lane)

e Record right-of-way boundaries along the survey corridor

Proposal for NCSD-WMWTC Interconnection Concept Design Report
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e Locate above-ground evidence of utilities within the project boundaries
e Prepare base mapping in AutoCAD format for use in developing the construction documents

MKN will also compare utility information provided on received record drawings with visible physical
utility evidence during the site investigation. Utility information will be incorporated into the site
survey and mapped where possible.

For the geotechnical investigation, MKN has retained the services of Yeh & Associates, Inc. (Yeh).
The following tasks are proposed:

e Develop a field exploration plan with MKN and District staff

e Prepare for field work including development of a health and safety plan, marking of
planned explorations, and notification to Underground Services Alert (USA)

e Drill one boring to up to 20 feet at the site to provide information for installing the new
vault.

e Perform laboratory testing of selected samples recovered from the field exploration
program

e Prepare draft letter report describing the work performed, boring log and laboratory test
results and receive comments from MKN

e Prepare final letter report

Task Group 300 — Hydraulics Evaluation & Preliminary Layout

MKN will review available WMWC water system information and complete a hydraulic assessment
to determine design pressures and flows for the interconnection. MKN will use the current District
hydraulic model, which has been recently updated through work associated with the Joshua Road
Pump Station. Following Task Group 200, and with input on general system components from the
District, MKN will prepare a preliminary layout for the interconnection.

MKN will coordinate a meeting with NCSD and WMWC staff to discuss results of the hydraulic
assessment, anticipated interconnection components and the operational concept, and the
preliminary layout prior to preparation of Concept Design Report.

Task Group 400 — Draft Concept Design Report

MKN will prepare a draft Concept Design Report summarizing the findings of all efforts identified in
this proposal. The report will address interconnection design features, equipment components, and
provide an operational narrative of the proposed facility in the report. Specific items addressed in
the report will include:

e Survey information

e Existing utilities and potential conflicts

e Geotechnical considerations

e System hydraulic evaluation

e Operational coordination considerations

e Interconnection facility layout and connection points

e Material selection for pipelines

Proposal for NCSD-WMWC Interconnection Concept Design Report
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Facility appurtenances including valves, flowmeter, flow control valve, chlorine analyzer,
mechanical equipment, and special fittings

Construction constraints including site access and laydown area

Encroachment permits

Temporary and permanent easements

Electrical considerations and site plan, including emergency power recommendations

Instrumentation and control, including preliminary controls narrative for requesting budget
from the District’s SCADA system integrator

Operation and maintenance considerations

Three (3) hard copies of the draft report will be provided to the District for review. A PDF copy will
also be provided.

Task Group 500 - Final Concept Design Report

MKN will meet with the District and WMWC (if necessary) and receive consolidated review
comments (both District and WMWC comments) on the Draft Concept Design Report for
incorporation into the final report. Review comments will be addressed and the revised Draft
Concept Design Report will be provided to the District for review (pdf copy). Additional District
review comments (if any) will be incorporated and the report will be finalized. Two hard copies of
the final report will be provided to the District along with a pdf copy.

ASSUMPTIONS:

Boundary research will not include setting right-of-way property corners. This work can be
performed for an additional fee if needed.

Additional title research for additional deed “takes” along public roads, beyond what is shown
on maps available from the County Recorder’s Office, will not be performed under this scope.

MKN will not be responsible for locating utilities or buried structures or damages resulting
from encountering unmarked or improperly marked utilities for the project.

MKN shall be entitled to rely reasonably upon the accuracy of data and information provided
by or through Client and will use good professional judgment in reviewing and evaluating such
information. If MKN identifies any error or inaccuracy in data or information provided by or
through Client, or determines that additional data or information is needed to perform the
services, MKN shall promptly notify the client. MKN will provide data requests to Client as
needs arise.

Design and construction phase services are not currently included in this scope of work.

District shall be responsible for any and all permits for the project and will perform any CEQA
analysis or biological, cultural, or other resource studies required for this work. MKN can
provide these services upon request.

A nearby existing sewer or a dry well will be utilized for chlorine analyzer waste disposal.

Proposal for NCSD-WMW(C Interconnection Concept Design Report
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FEE AND SCHEDULE

The anticipated report schedule is summarized in the table below. It assumes a District review
period of two weeks between the draft and final submittal.

Task Weeks from Notice-to-Proceed
Kickoff Meeting 1 week
Receipt of record drawings and 2 weeks
information requested at Kickoff
Survey & Geotechnical work completed
. 4 weeks
in draft form
Draft Submittal 8 weeks
Draft Review Meeting 10 weeks
Final Submittal 12 weeks

MKN proposes to complete this project on a time and materials basis, with a total budget that will
not be exceeded without written authorization from the District. The budget is summarized below
and a detailed breakdown is provided in the attached spreadsheet.

Project Task MKN Subconsultants | Proposed Fee
Task Group 100 Preliminary Engineering $2,325 $3,608 $5,933
Task G.rou.p 200 Project Surveys & $2.120 $8,306 $10,426
Investigations
Task. G_roup 300 Hydraulic Evaluation & 46,232 4660 $6,932
Preliminary Layout
Task Group 400 Draft Concept Design Report $9,808 $1,100 $10,908
Task Group 500 Final Concept Design Report 54,376 $616 $4,992
Total Budget $24,901 $14,290 $39,191

Thank you for providing MKN with the opportunity to provide professional engineering services for
your project. If you have any questions regarding this proposal, please contact me at
mnunley@mknassociates.us or by phone at (805) 904-6530 x102.

Sincerely,

Michael K. Nunley, PE
Principal

Attachments:

Budget Worksheet, Fee Schedule

Proposal for NCSD-WMWC Interconnection Concept Design Report
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MKN & Associates, Inc.
PO Box 1604

Arroyo Grande, CA 93421
805 904 6530

FEE SCHEDULE FOR PROFESSIONAL SERVICES

ENGINEERS AND TECHNICAL SUPPORT STAFF
Principal Engineer
Senior Project Engineer
Project Engineer
Water Resources Planner
Assistant Engineer
GIS Specialist
GIS Technician
Senior Design Technician
Administrative Assistant

$175/HR
$165/HR
$145/HR
$135/HR
$125/HR
$125/HR
$105/HR
$92/HR

$55/HR

Routine office expenses such as computer usage, telephone charges, office equipment and
supplies, incidental postage, copying, faxes, etc., are included in the hourly rates.

DIRECT PROJECT EXPENSES
Outside Reproduction
Subcontracted or Subconsultant Services
Travel & Subsistence (other than mileage)
Auto Mileage

Cost + 10%

Cost + 10%

Cost

Current IRS Rate - 5.54/mi.



TO: BOARD OF DIRECTORS

AGENDA ITEM

FROM: MARIO E. IGLESIAS E-5
GENERAL MANAGER N
SEPTEMBER 13, 2017
DATE: September 8, 2017

AUTHORIZE BUDGET ADJUSTMENT OF $8,000 TO THE LANDSCAPE
MAINTENANCE DISTRICT #1 FUND FOR THE PURPOSE OF REMOVING
TURF AND REPLANTING WITH DROUGHT TOLERANT LANDSCAPE

ITEM

Consider authorizing a budget adjustment to Landscape Maintenance District #1, Fund
250, to remove turf and replant the area with drought tolerant landscape [RECOMMEND
AUTHORIZE BUDGET ADJUSTMENT OF $8,000 TO LANDSCAPE MAINTENANCE
DISTRICT #1]

BACKGROUND

The Nipomo Community Services District (“District”) is responsible for maintaining a certain
area of street landscape on Tefft Street and South Tejas Place, combined and hereafter
referenced as the Landscape and Maintenance District #1 (‘LMD#1”). The current landscape
incorporates a significant area of turf. Much of the turf throughout LMD#1 was damaged by the
reduced irrigation schedule brought on by drought restrictions. District staff needed to find a
way to improve the damaged turf or replace it with drought tolerant plants that could be
sustained with the reduced irrigation schedule.

District staff has held numerous community meetings with the property owners who pay for
LMD#1. In discussions with the property owners, staff asked for and received direction from
the participating property owners. Staff is asking your Honorable Board to approve the needed
funds through a budget adjustment in support of the community’s desired option to revitalize the
damaged landscaped areas within LMD#1.

The community members within LMD#1 are looking to reduce the turf area within LMD#1 to
reduce water demand and maintain a high level of aesthetics commensurate with the
neighborhood. While it is not economically feasible to remove all the turf areas within LMD#1
and address all the drought damage, the community is looking to the District to begin the long-
term process of making LMD#1 water efficient, cost effective and visually pleasing.

The contract with All-Weather provides for time and materials cost for work efforts necessary to
improve and repair LMD#1. All-Weather has provided a cost estimate not to exceed $10,000 —
their estimate is for improvements is $9,970. The request for a budget adjustment of $8,000
will be combined with $2,000 currently included in the annual budget for plant replacement.
The District is also applying for a “Cash for Grass” County rebate program to help pay for the
LMD#1 community’s water reduction initiative. The application has not yet been filed but an
appointment request for a County representative to inspect the area as required has been filed.

The area where turf will be removed is located at the section on South Tejas Place between
Vista Verda Ln and Ida Ln and is approximately 5-feet wide by 125-feet long, a 625 square-foot

T:\BOARD MATTERS\BOARD MEETINGS\BOARD LETTER\2017\170913 LMD_1 Budget Adjus Request.docx
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area in total. This amount of turf removal would generate $625 from the County Cash for Grass
program.

FISCAL IMPACT

Funding for the project was not planned for fiscal year 2018 and therefore requires a budget
adjustment to fund #250, Street Landscape Maintenance District #1. There is approximately
$20,000 in fund balance. Reducing the fund by $8,000 provides for a fund balance of $12,000.
$2,000 of the $3,000 budgeted for the plant replacement this year will be added to the
requested budget adjustment amount to pay for the improvements. The property owners
collectively pay $10,400/year for maintenance services.

STRATEGIC PLAN

Goal 2. FACILITIES THAT ARE RELIABLE, ENVIRONMENTALLY SENSIBLE AND
EFFICIENT. Plan, provide for and maintain District facilities and other physical assets to
achieve reliable, environmentally sensible, and efficient District operations.

Goal 4. FINANCE. Maintain conservative, long-term financial management to minimize rate
impacts on customers while meeting program financial needs.
4.3 Monitor opportunities for grant funding.

Goal 6. GOVERNANCE AND ADMINISTRATION. Conduct District activities in an efficient,
equitable and cost-effective manner.

6.3 Provide excellent customer service.

ECOMMENDATION

Recommend your Honorable Board authorize a budget adjustment for LMD#1 in the amount of
$8,000.

ATTACHMENTS

A. Fiscal Year 2017-18 LMD#1 Engineer’s Report
B. Cost Sheet from All-Weather Landscape
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NIPOMO COMMUNITY SERVICES DISTRICT
ENGINEER'S ANNUAL LEVY REPORT
STREET LANDSCAPE MAINTENANCE DISTRICT NO. 1
FISCAL YEAR 2017-2018

Introduction

Nipomo Community Services District (‘NCSD”) annually levies and collects
special assessments to maintain improvements within Street Landscape
Maintenance District No. 1 (“District”). Ihe District was formed and annual
assessments are established pursuant to the Landscape and Lighting Act of
1972, Part 2 of Division 15 of the California Streets and Highways Code (the
“1972 Act’).

This Engineer's Annual Report (“Report”) describes the District and the proposed
assessments for the fiscal year 2017-2018. The assessments are based on the
historical and estimated future costs to maintain the improvements that provide a
direct and special benefit to properties within the District.

For the purposes of this Report, the word “parcel” refers to an individual property
assigned its own Assessor Parcel Number by the San Luis Obispo County
Assessor’s Office. The San Luis Obispo County Auditor/Controller uses
Assessor Parcel Numbers and specific Fund Numbers to identify properties
assessed for special district benefit assessments on the tax roll.

Effect of Proposition 218

In November 1996, California voters approved Proposition 218 that established
specific requirements for the on-going imposition of taxes, assessments and
fees. The provisions of the Proposition are now contained in the California
Constitutional Articles XIIIC and XIID.

All assessments described in this Report and approved by the Board of Directors
are prepared in accordance with the 1972 Act and are in compliance with the
provisions of the California Constitution Article XIIID.

The assessments adopted include the District’'s annual inflationary adjustment to
the maximum assessment rate. This annual inflationary adjustment to the
maximum assessment rate is provided in this Report.

Description of the District and Services

The District (formed on April 9, 2003) provides and ensures the continued
maintenance, servicing, administration and operation of landscaping located
within a portion of the public rights-of-way and dedicated landscape easements
in Tract 2409, a 28 lot subdivision commonly known as Vista Verde Estates,
located off of West Tefft across from Dana Elementary School.



NIPOMO COMMUNITY SERVICES DISTRICT
ENGINEER’S ANNUAL LEVY REPORT
STREET LANDSCAPE MAINTENANCE DISTRICT NO. 1
FISCAL YEAR 2017-2018

Improvements within the District include the maintenance and operation and the
furnishing of services and materials for landscaping which include trees, shrubs,
grasses and other ornamental vegetation, and appurtenant facilities, including
irrigation systems.

The landscape maintenance obligation is limited to the following:

e Landscaping bordering the frontage of lots 1 through 6 on Tefft Street

e Landscaping bordering the frontage of lots 1, 15, 16, and 28 on Tejas
Place

¢ Landscaping bordering the southwest and northwest sides of lot 29
(drainage basin) on Tejas Place

e The pathway between lots 4 and 5 between Tefft Street and Vista Verde

Method of Apportionment

General

The 1972 Act permits the establishment of assessment districts by agencies for
the purpose of providing certain public improvements which include the
construction, maintenance and servicing of landscaping and appurtenant
facilities. The 1972 Act further requires that the cost of these improvements be
levied according to benefit rather than assessed value:

“The net amount to be assessed upon lands within an assessment
district may be apportioned by any formula or method which fairly
distributes the net amount among all assessable lots or parcels in
proportion to the estimated benefits to be received by each such lot or
parcel from the improvements.”

The formula used for calculating assessments of the District therefore reflect the
composition of the parcels, and the improvements and services provided, to fairly
apportion the costs based on the benefits to each parcel.

Benefit Analysis

The associated costs and assessments have been carefully reviewed, identified
and allocated based on special benefit pursuant to the provisions of the
California Constitution and 1972 Act. The improvements associated with the
District have been identified as necessary, required and/or desired for the orderly
development of the properties within the District to their full potential, consistent
with the proposed development plans. As such, these improvements would be
necessary and required of individual property owners for the development of
such properties, and the ongoing operation, servicing and maintenance of these
improvements would be the financial obligation of those properties. Therefore,
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the improvements and the annual costs of ensuring the maintenance and
operation of the improvements are of direct and special benefit to the properties.

The method of apportionment (method of assessment) is based on the premise
that each assessed parcel within the District receives special benefit from the
improvements provided by the District. The desirability of properties is enhanced
by the presence of local improvements in close proximity to those properties.

The special benefits associated with landscaped improvements are specifically:

e Enhanced desirability of properties through association with the
improvements.

e Improved aesthetic appeal of properties providing a positive
representation of the area.

e Enhanced adaptation of the urban environment within the natural
environment from adequate green space and landscaping.

e Environmental enhancement through improved erosion resistance, dust
and debris control.

e Increased sense of pride in ownership of property within the District
resulting in well-maintained improvements associated with the properties.

e Reduced criminal activity and property-related crimes (especially
vandalism) against properties in the District through well-maintained
surroundings.

Based on the preceding special benefits, it has been determined that the
improvements provided through the District and for which parcels are assessed,
contribute to aesthetic value and desirability of those properties. It has further
been determined that these improvements, either individually or collectively are
provided for the special benefit and enhancement of properties within the District
and provide no measurable general benefit to properties outside the District or to
the public at large.

Assessment Methodology

The maximum annual assessment that may be levied each fiscal year includes
an annual inflationary adjustment to the maximum assessment rate based on the
percentage change in the Consumer Price Index for Urban Wage Earners and
Clerical Workers in San Francisco/San Jose for February 28 of the current year
over the previous year's index on the same date. Although the maximum rate for
the District may increase each year, the actual amount to be assessed is based
on the annual budget and may be less than the maximum rate. The property
owners must approve any proposed assessment that exceeds the adjusted
maximum rate before it can be imposed.
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The maximum assessment that may be levied in a fiscal year is increased
annually by the following formula

(Prior Year's Annual Maximum Assessment x CPI) Current Year's
Plus = Annual
Prior Year's Annual Maximum Assessment Maximum
Assessment

The percentage change used is the annual change for the preceding 12 months.
The annual inflation factor applied for the fiscal year 2017-2018 is based on the
percentage change from February 2016 to February 2017 and has been
identified as 3.28% (annual percentage change currently available).

MAXIMUM ALLOWABLE ASSESSMENT
PER PARCEL
(APPLYING INFLATIONARY ADJUSTMENT)

2016-2017 Maximum Assessment (A) $463.84
X CPI (3.28%) (B) $15.21
Maximum Assessment Allowable (A) + (B) $479.05
2017-2018 T
Proposed 2017-2018 Annual Assessment $380.000

Fiscal Year 2017-2018 District Budget

DESCRIPTION 2017-2018
BUDGET
Beginning Estimated Fund Balance $21,000
(July 1, 2017)
Proposed Assessment Levy $10,640
Estimated Interest Income $200

Estimated Expenditures

Contract Landscape Maintenance ($5000)

Plant attrition and normal loss ($2000)

Water ($3000)

Electricity ($150)

Public Natifications ($500)

Administration ($1500)
Total Estimated Expenditures ($12,150)
Estimated Ending Fund Balance (1) $19,690

(June 30, 2018)
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(1) In accordance with the Reserve Policy adopted by the Nipomo Community
Services District Board in 2012, the target fund balance reserve for Street
Landscape Maintenance District No. 1 is $20,000. Reserve is for
landscaping repair/replacement and irrigation system repair/replacement.
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FISCAL YEAR 2017-2018

Lot Number Assessor Parcel Number | Annual Assessment
1 092-512-001 $380.00
2 092-512-002 $380.00
3 092-512-003 $380.00
4 092-512-004 $380.00
5 092-512-005 $380.00
6 092-512-006 $380.00
7 092-512-007 $380.00
8 092-512-008 $380.00
9 092-512-009 $380.00
10 092-512-010 $380.00
11 092-512-011 $380.00
12 092-512-012 $380.00
13 092-512-013 $380.00
14 092-512-014 $380.00
15 092-512-015 $380.00
16 092-512-016 $380.00
17 092-512-017 $380.00
18 092-512-018 $380.00
19 092-512-019 $380.00
20 092-512-020 $380.00
21 092-512-021 $380.00
22 092-512-022 $380.00
23 092-512-023 $380.00
24 092-512-024 $380.00
25 092-512-025 $380.00
26 092-512-026 $380.00
27 092-512-027 $380.00
28 092-512-028 $380.00
TOTAL | $10,640.00
PETER V. SEVCIK, P.E.

DISTRICT ENGINEER

DATE

TASERVICES\LANDSCAPING\LANDSCAPE MAINT DIST NO 1\ENGINEER REPORT\2017-2018 ANNUAL REPORT.docx
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Vista Verdes HOA

Attn: Mario Iglesias

Please see the below estimate to enhance the area (north side of Tejas between Vista Verdes
and Ida) with new drought tolerant plants from the attached rendering. Enhancements to

include removal of all existing sod and plant material (hedge to remain). Addition of soil
amendments and haul off of all debris.

X3

*

(118) 1 gal- drought tolerant plants

(67) 5 gal- drought tolerant plants

(6) yards walk on bark

(3) landscape boulders

Convert existing irrigation to drip irrigation

Demo of all sod and existing plant material (hedge to remain)
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Total project estimate $9,970.58

Please sign and return this proposal as authorization for Allweather to perform the above
recommendations. If you have any questions, please do not hesitate to contact us.

Thank you,
Jessicaw Smitiv

Project Manager Customer Signature

Please send approved proposals to zoa.allweather@gmail.com or fax to 805.310.4947

P.O. Box 6734, Santa Maria, CA 93456 Phone: 805.922.0580 Fax: 805.310.4947



